

Town of New Haven - Water District #3 Update
July 11, 2006

1. Have contacted the Town attorney regarding the preparation and completion of the inter-municipal Agreement (IMA). No word from him yet. Deb Allen was to call him today. The Town of Scriba should approve the IMA at their July 19th meeting.
2. NYSDEC still needs the Inter-municipal Agreement with Scriba before it is deemed compliant. It will take several months for them to review.
3. We are approximately 95% done with design. We have a preliminary layout of entire project area including NYS 104. We will be sending design documents out next week for review to the Town, NYSDOH and NYSDEC.
4. We have sent 95% of all the house service maps and temporary easements to residents of the water district. They are being returned to Deb Allen to log in and send us copies. To date, we have received 178 responses.
5. Jay Berkman has put together easement mapping and has forwarded on to Tom Reynolds for processing. 156 easement maps have been sent. We estimate approximately 6-10 still remain to be sent.
6. We need to consider purchasing land for the chlorination booster buildings, one for each pressure zone. A letter has been sent to Tom Reynolds so he can contact the property owners to discuss details and prepare an option agreement.
7. Our goal is still to complete design by July 21st and submit to NYS DOH for review.
8. Called Torn Bullard, Scriba is looking at modifying their local law allowing HPDE pipe from curb stop shut-off to house.
9. Will be considering subsurface boring in the near future.